Machine Studies
Draft Schedule for Run03-11, 2013

December 10th 0800 — December 11th 0800

Time Descriptions Studiers | SR Status
Tuesday, December 10, 2013
0800-0810 |Collect XBPM orbit data OPS Stored Beam
& Injection
0810-0930 |Gap Scans and update IDGapFF look- ([Schroeder/ Stored Beam
up tables & Injection
OPS
0930-1000 |RF waveguide switch RF Group
0930-1130 |Take SR kicker thyratron grid Donley No Beam
measurements
0930-1130 [Move external monitoring equipment |Wang No Beam
S15
0930-1130 |Thermal scan SR Zone A converters Puttkammer |No Beam
0930-1130 |Monitor +5v & +12v Gespac supplies in [Jordan No Beam
S4
1000-1200 |[Investigate low RF gain and poor RF Group No Beam
efficiency at RF3
1200-1300 |Troubleshoot IOCRF3HVPS reboot DiMonte Stored Beam
& Injection
1300-1400 [SR training Obasohan Stored Beam

& Injection




1400-1600 |Evaluate RF3 with beam RF Group Stored Beam
& Injection
1600-2000 [On-axis injection efficiency Emery Stored Beam
measurement & Injection
2000-2400 [Injection Study Sajaev Stored Beam
& Injection
Wednesday, December 11, 2013
0000-0630 (P2 Offset measurement (cont) OPS Stored Beam
& Injection
0630-0800 |Prepare for User beam OPS Stored Beam

& Injection




